
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

4:20 PM
Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 001 Date: 31-Jul-2010 Saturday

Approved Date:

Shift Hours: 10:00 AM 03:00 pm Break: 00:00 Over Time: 05:00

Const Calendar Day: 326

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Shift started at 5.00 AM. See Michele Chui's Diary for work progress from 5.00 AM. Started working at
10.00 AM. ABF crews erecting west Shaft. At 10 AM west shaft is about 70 degree inclined from the
ground. At 10:20 AM they pumped water from the barge. At 10:30 AM the shaft was vertical. At 10:30 AM
crew started securing the sliding plate and removing the high strength rods. To accelerate the process,
the crew burned off some of the high strength rods. They burned the rods from inside the shaft. There was
a plate between and the burned rod and tower shaft. At 12:20 PM all high strength rods were removed and
the shaft started moving vertically upward. The barge left at 12:45 PM. Rick Morrow called me at 1:00 PM.
Updated him about the operation. At 2:00 PM Doug Wright showed up. Rick called me again about 2:15
PM. He told me he is on his way to the job site. Called mark at about 2:20 PM to Update. Rick Morrow
showed up at the job site at 3:00 PM. I left the job site at 3:00 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

5.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

5.00

No

0.00 0.00

PUMPS, WATER HOSE

0.00

000831

5.00

No

0.00 0.00

PUMPS, WATER HOSE

0.00

000832

5.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ANTHONY COSTAIronworker 0.00 5.00 0.00 5.00

FOR CARLOS VALVERDEIronworker 0.00 5.00 0.00 5.00

JNM HAYES BATISTEIronworker 0.00 5.00 0.00 5.00

JNM JOSUE GALVANIronworker 0.00 5.00 0.00 5.00

APP RYAN EVANCHIKIronworker 0.00 5.00 0.00 5.00

APP AUGIE SOLISIronworker 0.00 5.00 0.00 5.00

JNM BARRY ROTHMANIronworker 0.00 5.00 0.00 5.00

JNM KEVIN RATCLIFFIronworker 0.00 5.00 0.00 5.00

OTH THEODORE ROHROperator 0.00 5.00 0.00 5.00
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HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002290

5.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002291

5.00

No

0.00 0.00
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